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RECOMMENDATION: 

 
The Department of Transportation recommends the California Transportation Commission (Commission) 
approve the 12-month time extension for the Fullerton Transportation Center Parking Expansion project 
described below.   
 
ISSUE: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by 
the Commission on December 11, 2003, stipulates that the Commission may extend the deadline 
for allocation no more than one time and only if it finds that an unforeseen and extraordinary 
circumstance beyond the control of the responsible agency has occurred that justifies the 
extension.  The extension will not exceed the period of delay directly attributed to the 
extraordinary circumstance and will in no event be for more than twenty (20) months. 
 
The City of Fullerton (City) was to request an allocation in Fiscal Year 2005-2006 for the Plans, 
Specifications, and Estimates (PS&E) phase of the Fullerton Transportation Center Parking 
Expansion project.  A more advantageous site has recently become available due to a business 
relocation.  The City intends to pursue acquisition of this new site for the parking structure, when 
it becomes available in June 2006. The City expects the final site selection to occur within the first 
three months of Fiscal Year 2006-2007, in order that the environmental clearance be finalized.  
The allocation for PS&E cannot proceed until the site has been determined and the environmental 
clearance finalized.  
 
This 12-month Time Extension Request will allow the Fullerton Redevelopment Agency the 
necessary time to acquire the new site after it becomes available in June 2006, and then complete 
the environmental phase of the project. 
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BACKGROUND: 
 
This project is necessary to meet both the current demand for rail station parking and also to 
accommodate the parking needs for additional intercity and commuter rail patrons.  Parking is 
currently over capacity at the Fullerton Station and is affecting parking capacity on surrounding 
streets.  PS&E is being funded with STIP/ITIP dollars. 
 
Initially, there were four separate sites that were to be developed for additional parking. If the City 
is able to secure this newly available site, only one site will need to be developed. The 
development of the newly available site will most likely result in a stronger project.  This time 
extension request would facilitate the pursuit of this site. 
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